

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	08-07-2026
Team ID	
Project Name	Heart Disease Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Dataset Collection	USN-1	As a data analyst, I can collect a heart disease dataset for analysis.	2	High	Team
Sprint-1	Data Cleaning	USN-2	As a data analyst, I can clean missing and duplicate values in the dataset.	3	High	Team
Sprint-1	Data Preprocessing	USN-3	As a data analyst, I can transform data into an analysis-ready format.	2	High	Team
Sprint-2	Tableau Connection	USN-4	As a user, I can connect the cleaned dataset to Tableau.	2	High	Team
Sprint-2	Dashboard Development	USN-5	As a user, I can create interactive dashboards with KPIs and charts.	5	High	Team
Sprint-3	Visualization	USN-6	As a user, I can visualize Age, BMI, Smoking, Diabetes, BP and Cholesterol data.	5	Medium	Team
Sprint-3	Filters	USN-7	As a user, I can apply filters for better analysis.	2	Medium	Team
Sprint-4	Story Dashboard	USN-8	As a user, I can create a Tableau Story to present insights.	3	Medium	Team
Sprint-4	Tableau Public	USN=9	As a user, I can publish the dashboard	2	Medium	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			to Tableau Public.			
Sprint-4	Documenation	USN-10	As a user, I can prepare project documentation and final report.	4	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	03 june 2026	09 june 2026	20	09 june 2026
Sprint-2	20	6 Days	10 junet 2026	16 june 2026	20	16 june 2026
Sprint-3	20	6 Days	17 june 2026	22 june 2026	20	22 june 2026
Sprint-4	20	7 Days	23 june 2026	30 june 2026	20	30 june 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Velocity

Total Story Points = 80

Sprint Duration = 24 Days

Average Velocity = 20 Story Points per Sprint

Burndown Chart Data:

Day	Remaining Story Points
Day 1	80
Day 6	60
Day 12	40
Day 18	20
Day 24	0

